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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

02/20/12 02/21/12 02/22/12 02/23/12 02/24/12 02/25/12 02/26/12

12" Water 407 - 414 LT 

02/27/12 02/28/12 02/29/12 03/01/12 03/02/12 03/03/12 03/04/12

03/05/12 03/06/12 03/07/12 03/08/12 03/09/12 03/10/12 03/11/12

03/12/12 03/13/12 03/14/12 03/15/12 03/16/12 03/17/12 03/18/12

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Construct Detention Basin D 452 LT

Drainage 404 - 414 LT

Subgrade & Slopes 404 - 414 LT

Water Services & Crossings

Construct Dentention Basin B - 415 RT 

Construct Detention Basin D 452 LT

Construct Dentention Basin B - 415 RT 

Drainage 401 - 415 RT

Water Services & Crossings

Drainage 401 - 415 RT

Water Services & Crossings
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